
Mary Riley Styles Public Library Expansion and Renovation Project 

 

 

 LCOC Meeting 12                                                                           

 Date: 3/24/2021                                                                                                                                                                                                       

Quick Points: 

- 65% Construction Completion (as of 2/15/2020) * 

- Twelve Pay Applications Submitted 

- 73 PCOs Have Been Issued* 

o Change Order 1 ($22,857.89) - Executed 

o Change Order 2 ($11,006.60)- Executed 

o Change Order 3 (Reallocation of Buyout Savings to CM Cont) 

o Change Order 4 (3 Day Time Extension) 

o Change Order 5 ($0 Owner Cont Use) 

o Change Order 6 (6 Day Time Extension) 

o Change Order 7 (15 Day Time Extension) 

o Change Order 8 ($12,727.45) – Executed 

o Change Order 9 ($10,617.91) – Executed 

o Change Order 10 (4 Day Extension) – Executed 

o Change Order 11 ($4,799.89) – Executed 

o Change Order 12 ($4,781.99) – Executed 

o Change Order 13 ($0 Owner Cont Use) - Executed 

o Change Order 14 ($0 Owner Cont Use) - Executed 

o Change Order 15 ($0 Owner Cont Use) – Executed 

o Change Order 16 ($11,522.87) – Executed 

o Change Order 17 ($0 Owner Cont Use) – Executed 

o Change Order 18 (4 Day Extension) – Executed 

o Change Order 19 ($0 Owner Cont Use) – Executed 

o Change Order 20 ($25,907.68) – Executed 

o Change Order 21 ($4,887.19) – Executed 



Mary Riley Styles Public Library Expansion and Renovation Project 

o Change Order 22 (14 Day time Extension)- Awaiting Sign 

o Change Order 23 ($34,100.81) – Awaiting Sign 

o Change Order 24 ($0 Owner Cont Use) Awaiting Sign 

 

- Substantial Completion Date Extended +14 Days (May 29, 2020) 

o 14 Day Weather Delay Claim (Approved) 

Next Milestones: 

- Curb & Gutter Demo (Begins 3/1/2021) 

- Curb & Gutter Framing (Begins 3/24/2021) 

- Light Fixture Installation (Begins 3/5/2021) 

- Bio Retention Pond Concrete (Complete 3/16/2021) 

- Portable Generator ATS Testing (Complete 3/16/2021) 

- New Stairwell Installation (Complete 2/25/2021) 

Active Subcontractors: 

- K&M Electrical (Electrical Sub) 

- Barco (Demolition Sub) 

- Harris Mechanical (Plumbing and HVAC Sub) 

- Bright Masonry (Concrete) 

- Express Tek (Low Voltage) 

- Jarvis (Rough Carpentry) 

- Clyde Henry Inc. (Windows) 

- RW HITT (Painter) 

 

 

 

 



Activity

Site Work Critical Due Date 7-Feb 14-Feb 21-Feb 28-Feb 7-Mar 14-Mar 21-Mar 28-Mar 7-Apr 14-Apr 21-Apr 28-Apr

Site Finishes

Exterior Concrete at Planters/Walls 22-Mar

Curb & Gutters 22-Mar

Irrigation 22-Mar

Prep & FRP Concrete Walks 9-Apr

Install Site Lighting & Terminate 23-Apr

Set Brick Pavers 10-May

AprilFebruary March 



1 Item Description Budget Amount Remaining Amount Percent Remining

2 SOFT COSTS/OWNER COSTS

3 CFC Staff Time 254,071.00$                  97,570.62$             38%

5 BKV Group A/E Services 921,444.00$                  36,005.68$             4%

6 Brinjac Commissioning 53,580.00$                    39,483.75$             74%

8 CFC Permit Fees 70,000.00$                    44,980.70$             64%

9 ECS Special Inspections 85,000.00$                    40,224.82$             47%

18 Prior Soft Costs Espenses 300,341.00$                  

19 TOTAL SOFT COSTS 1,752,919.60$               282,935.56$           16%

20 OWNER COSTS

21 Kloke Moving 160,545.60$                  59,381.35$             37%

22 Kloke Storage 126,000.00$                  55,612.65$             44%

23 LIBERTY SYS FF&E 646,666.00$                  646,666.00$           100%

24 OWNER CONTINGENCY 313,283.00$                  171,182.19$           55%

25 TMC PROPOSAL Mural 93,250.00$                    93,250.00$             100%

30 TOTAL OWNER COSTS 1,339,744.60$               1,026,092.19$        77%

31 Hard Costs

32 Centennial Construction Services 7,553,027.00$               2,722,990.46$        36%

33 Centennial CM Contingency 453,034.00$                  270,896.23$           60%

34

35

36 TOTAL HARD COSTS 7,866,309.00$               2,993,886.69$        38%

40 PROJECT BUDGET 10,992,000.00$            4,302,914.44$        39%

Pay App 12 (Ending 2/15/2021)

Original Contract SUM 7,866,308.00$                      

Net Change by Change Orders 108,360.13$                         

Contract Sum to Date 7,974,668.13$                      

Total Complete & Stored to Date 5,084,237.40$                      

Retainage (5%) 245,634.77$                         

Total Earned Less Retainage 4,830,025.53$                      



PCO # Title Date Issued Owner CM Cont Notes Change Order

31
Mens and Womens Group Toilets 

Tile Finishes Replacment
8/9/2020 24,751.02$          23

31A
Mens and Womens Group Toilets 

Fixtures
8/9/2020 4,577.58$            23

35
Assisted Listening System 

Infrastructure
11/23/2020 4,772.21$            23

Sum 34,100.81$          

Change Order 23



PCO # Title Date Issued Owner CM Cont Notes Change Order

66 Water Heater   6,238.32$         24

67 Existing Door Height Discrepancy 2,337.30$         24

Sum -$                      8,575.62$         

Change Order 24



MRSPL Activation Plan 

Substantial Completion: Date May 29,2021 

Final Completion Date: June 29, 2021 

Library Furniture Move: 

Status: In Production 

Activation on Site: June 15, 2021 

Liberty Systems Inc.: Contact Kim Miller 

Personnel: Lionel, Al, Jenny, Robert, Appointed Staff liaison 

Production Date: February 15, 2021 

Date Needed on Site: Middle of May 2021 

 

Staff Furniture Move: 

Status: In Production 

Activation on Site: June 15, 2021 

Price Modern: Contact: Jen Fields 

Personnel: Lionel, Al, Jenny, Robert, Appointed Staff liaison 

Date Needed on Site: Middle of May 2021 

 

Building Safety: 

Status: On Going 

Activation on Site: Life Safety Systems Required Prior to Issuance of Temp CO and Substantial 

Completion (May 29, 2021) 

Lionel, John Russell, Steve, Henry, Doug, Jenny, Kathy 

Temporary & Final CO 

- Life Safety Systems 

o Fire Alarm 

o Fire Sprinkler 

o Egress 

o Way Finding Signage 

 Make Sure Signage Matches Annunciator 

o Elevator 

 NES Inspections 

o Emergency Lighting 

- Non Compliance Log items 

o ECS/Centennial/BKV 

Status: On Going 

Activation on Site: Life Safety Systems Required Prior to Issuance of Temp CO and Substantial 

Completion (May 29, 2021) 

 

Planning/CPEDs 

Status: On Going 

Activation on Site: June 25, 2021 

Personnel: Lionel, Jenny, Paul, Akida 

 

 



IT Network Setup: 

Status: On Going 

Activation on Site: Once the low voltage installation is complete, IT will be involved with final inspections 

and acceptance of system (Late May 2021) 

Lionel, Jamal, Gennadii, Jenny 

 

Priorities 

• All priorities listed are manageable for May/June 2021 opening to the public per Jamal 

Matthews with the understanding that tasks to be completed by library staff are done by the 

end of February.  Tasks with library staff involvement indicated with an asterisk. 

• Please see the working document (20210202 ITNeeds NewBldgMove) for current status and 

timelines. 

• Image and deploy new public computers 

• Implement Time and Print Management System * 

• Printer/Copiers for public and staff * 

• Meeting Room Software * 

• Self-Check Machines * 

• Catalog Stations * 

• City profiles/Library accounts/Generic emails* 

• Storage for Local History 

 

Basics 

• Per Jamal Matthews, ITS does not see risks to be open day one to the public with the needs 

listed below for Staff/Public/Service Desks 

• Please see working document for additional information 

• Staff Computers, Phones, Printer/Copiers, Scanners, Fax 

• Public Side 

o Computers 

o Print/Time Management – explore wireless printing 

o Printers/Copiers – document scanning 

• Service desks – self-check, line for credit card 

• Local History – DBTextworks/InMagic, Scanners, Cassette tape digitizer, ViewScan 

 

Items Centennial responsible for install 

• ITS and library staff to be familiar with 

• Security – door readers, security alarm, cameras 

• Thermal people counter 

• PA System 

• Digital Bulletin Boards 

• Meeting Room A/V equipment – projectors, sound system, TVs, assistive listening device 

 

 



Systems Training for Library Staff/Maintenance: 

Status: On Going 

Activation on Site: First Training (Generator ATS Training) took place on March 16, 2021. 

Items Needed for Training: HVAC, AV,  

Lionel, Kathy, Jenny, Appointed Staff liaison 

 

Facility Maintenance: 

Status: On Going 

Activation on Site: June 29, 2021 

Lionel, Jenny, Claudia, Robert, Kathy, Jeremy 

 

Public Safety: 

Lionel, Jenny, Mary, Appointed Staff liaison 

 

 

 


